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On December 10, 1992, Elkhorn Water District ("Elkhorn") filed 

with the Commission a motion for an additional extension of time in 

which to comply with the Commission's Order of February 18, 1988. 

That Order granted Elkhorn a deviation from the one-day water 

storage requirement of 807 KAR 5:066,  Section 4 ( 4 ) ,  until July 1, 

1991. The February 10, 1988 Order also directed Elkhorn to review 

its water storage situation prior to the expiration date of the 

deviation and to construct the amount of storage necessary to 

supply adequate and reliable service to its customers. On May 10, 

1991, Elkhorn made a motion for an extension of time to comply with 

the one-day storage requirement by December 1992. On May 23, 1991, 

the Commission granted a time extension until December 31, 1992. 

In its motion, Elkhorn states that it has acquired funding 

commitments for this project from Farmers Home Administration 

("FmEA") and Kentucky Infrastructure Authority. Furthermore, 

Elkhorn expects that it will soon be able to comply with all FmHA 

requirements, including the previously delayed acquisition of the 
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site for the water storage tank, Elkhorn requested that the 

Commission grant an additional eight months or until September 1993 

to comply with the one-day storage requirement. 

Having reviewed the evidence of record and being otherwise 

sufficiently advised, the Commission finds that Elkhorn should be 

granted an extension of time in which to complete the construction 

of additional water storage facilities ordered by the Commission. 

IT IS THEREFORE ORDERED that Elkhorn be and hereby is granted 

an extension of time in which to comply with the Commission's Order 

of February 10, 1988, the extension of the deviation granted 

therein to expire on December 31, 1993. 

Done at Frankfort, Kentucky, thislst day of February, 1993. 
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